Request for City Council Committee Action
from the Convention Center

Date: November 26, 2014

To: John Quincy, Chair, Ways and Means Budget Committee

Subject; Contract Increase and Close Out for Change Orders, Northland Mechanical
Contractors, Inc

Recommendation: That the appropriate City Officials be authorized to amend City
Contract C-37057 OP# 7800 with Northland Mechanical Contractors, Inc to
increase the amended contract amount by an additional $13,360.80 for a new total
of $267,215.77 to allow payment for completed change orders and earned
retainage.

Previous Directives: On December 13, 2013, Council authorized City Officials to
amend City Contract C-37057 OP# 7800 with Northland Mechanical Contractors,
Inc to increase the original contract amount by $38,454.97 for a new total of
$253,854.97 to allow payment for completed change orders.

Department Informatlon

j\Prepared by Jack: Barr,

Reviews
N/A

Financial Impact (delete all lines not applicable to your request)
« No financial impact. Action is within existing Convention Center Operating budget

Community Impact
N/A
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Supporting Information

The Refurbishing of the Target Center concession stands upgrading the service
capabilities and appearance of these stands is complete.

The additional costs were:

X-ray of slab at various stands (CO 2) for $1,890.00

Rework for demo and capping pipes at stands 205 and 237 (CO 4 & 8) for
$740.44

Waste piping and 3' compartment sinks at various stands (CO 12) for
$1,789.41 :

Stainless Steel access panels at various stands l(CO 13) for $413.16 '

Demo smoke dampers and exhaust fan at stand 217 (CO 27) for $2,241.75
Relocate condensate drain at stand 217 (CO 31) for $1,234.82

Fire protection additions for coolers in various stands (CO 34) for $2,205.00
Add freezer floor drain at stand 131 (CO 38) for $537.54 |

Add Eco-lab dispenser connections at various stands (CO 50) for $750.93

. Replace existing fire suppression system at various stands {CO 52) for
$24,050.25 :

. Remove and replace catering kitchen duct (CO 43) for $7,186.20
. Pl.umbing rework at stand 131 (CO 48) for $1,562.31

Added floor drain at stand 121 (CO 49) for $1,385.79

Added piping at stand 121 (CO 53) for $2,959.66

Reroute gas piping at stand 225 (CO 54) for $694.53

Plumbing modifications at various stands (CO 36) for $7,677.26
Réplacing cracked flex lines at stand 131 (CO 61) for $769.44

Overtime for late equipment connections at various stands (CO 62) for
$3,869.25

. Ré.move mechanical components at stand 131 (CO 63) for $694.53

. Changes to Ansul fire suppression system at various stands (CO 67) for
$1,958.25

. Reroute sanitary piping for soda lines at stand 217 (CO 70) for $292.10

. Miscellaneous savings of $13,086.85 were realized during this construction
project

The original contract amount was $239,374.00. An additional amount of
$14,480.97 was approved by previous Council Action to cover all changes up
through line 22 above minus retainage.



The project is now complete and the retainage is due the contractor. The final pay
application is for the amount of 13,360.80. This same amount is needed to cover
this final outstanding amount.

Final pay application is attached for reference.



